


Maintenance Tomorrow:

m Select jobs in RHIC starting at
0800.

= No major works in the AGS
planned

m Restricted Access only in select
areas

m Priority jobs are PHENIX, Air
Conditioner and VTX work




Injectors

= LINAC will be on for BLIP: No
Access

= Booster will be down from 0600-
0900hrs for RF testing, inspection
and D6 flush.

s AGS: Controlled Access from
1000-1100hrs, RF and inspection
work only




RHIC

m PHENIX work to start at 0800hrs

= Not all areas on RA, some CA, some
NA

m 4 o'clock area will be secured before
1200hrs

RHIC tunnel sweeps begin before
1200hrs

Scheduling specifics discussed here
at 1500hrs




0900

0930
1000

1030
1200

1300
1500

1600
1700

Schedule
Activity

Booster turn off, apply LOTO (Siemens to dwell)
Access Booster for RF inspection and D6 flush

Dump Beam in RHIC, 6 and 8 o’clock to XA

Begin MMPS ramp down

Select areas of RHIC to RA, others to CA- Access 10 o’clock for
surveys

| limit key removed

Booster access complete, secure and begin to remove LOTO
Begin AGS Job Specific LOTO

Access AGS for Feedback Amp replacement only

Booster on for NSRL running, remove AGS LOTO

Restore AGS

RHIC RF area secured for cavity conditioning
4z2 and other areas TBS secured

Tunnel sweeps begin

Hysteresis Ramp (tunnel secured, | limit key in place), Sweep STAR

Sweep PHENIX, AGS restored for RHIC injection

Rectore Phvsirs

Personnel
CAS
CAS/HP/W
G/RF

MSG

MCR
MCR/HP
MCR

CAS/MCR
CAS
HP/RF
MCR/MSG
/CAS
MCR/CAS
RRF

CAS/MCR
CAS/MCR

CAS/MCR
AP



ACCELERATOR
ACCESS
Timetable

1700HRS

4 Physics
g 3 Restoration
~ 4 Begins

Access Key

Restricted Access
4 Controlled Access
' No Access

LINAC
LTB
Booster

Tandem and TTB




